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Work completed during the week of July 17 through July 23:

Debco Construction continued culvert installation, roadway excavation, and topsoil
placement activities. Coleman Construction poured concrete supplied by L S Ready Mix
“for the snowmobile bridge abutments. Survey staking by Cuddy & Associates proceeded.

‘Activities scheduled forithe week of July 24 through July 30:

-

"Debco Construction will continue with culvert installation, roadway excavation, and topsoil
plzjk'm'ent' Apex: Curb & Turf is1 ~scheduled to apply seed to completed slopes and topsoil

.stockpiles Survey staking-by. Cuddy & Associates and work on the snowmobile brldge by
Eﬁan Constructlon will also continue.
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WEEKDAm-ers—_ahgi apilot car gmde traffic t!;lrough thw;“m‘ﬁhe ﬁ'@‘ct
as needed (Dory'Creek to Elkhorn Hot Sprmgs) From Elkhorn Hot Springs to Price
Creek, flaggers and a pilot car guide traffic through the detour route. THE DETOUR 1S
STEEP_ AND NARROW. MAXIMUM OVERALL VEHICLE LENGTH ON THE DETOUR

ROUTE 1S 30 FEET.

WEEKENDS: THE BYWAY 1S OPEN TO PUBLIC TRAVEL!

Campgrounds:

PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN!

If you have any questions or comments regarding the status of the project, please call me
at (406) 683-3452. Project information is also available at:
http://www.wfl.fha.dot.gov/projects/pioneer_mountains/

Respectfully,

Daniel L. Christianson, Project Engineer

610 North Montana Street CL #8

Dillon, MT 59725
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Have a safe weekend! —
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